

**Community & Primary Health Care (CPHC) & Community Partners
GANTT CHART – Project Development
(Health & Wellness Centre of Excellence – PHASE I & PHASE II)**

ACTIVITY NAME	2005/ 2006	MAR 2008	APR- OCT 2008	OCT- DEC 31, 2008	JAN 1 st 2009	OCT 2009	JUNE 2010	JULY 2010	FALL 2010	AUG 2011	SEPT 2011	FALL 2011	NOV 2012	DEC 2012	DEC 2013
Business & Operating Plan – Community Family Health Team															
Community Support Service Plan															
*Kit Development & Printing															
Consultant – decision & hire															
Functional Plan Preparation Design & Development															
Cost Estimate															
Ministry Negotiations re: funding															
Project Manager – decision & hire															
Capital Campaign – Committee Selection															
Capital Campaign															
Finalize Site Selection															
Survey															
Tender & Selection															
Construction															
Testing															
Facility Opening Celebration															
Evaluation of 1 st Full Year															

Revised: June 2009; UPDATED: AUGUST 23, 2011